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Stakeholder Meeting Summary 

 

Tuesday, June 02, 2009 

City of Rock Falls City Council 

Rock Falls, Illinois  

 

Project: FAP 309 (US 30)  

  Section (20-1, 17R, 16, 15, 110) PE 1 

  Whiteside County  

  Job No. P-92-107-07 

Attendees: 
Mayor David H. Blanton 

City Administrator Richard Downey 

City Clerk William B. Wescott 

City Attorney Jim Reese 

City Engineer Brian Frickenstein 

Alderman Mark Vandersnick 

Alderman Daehle Reitzel 

Alderman Brian Snow 

Alderman Glen Kuhlemier 

Alderman Jim Schuneman 

Alderman Dave Hand 

Alderman Bob Thurm 

Water Supt. Ted Padilla 

Wastewater Supt. Ed Cox 

Electric Supt. Paul Jakubczak 

Fire Chief J. W. Larson 

Police Chief Mike Kuelper 

 

Project Study Group: 
Dawn Perkins (IDOT) 

Michael Walton (Volkert) 

Gil Janes (Howard R Green) 

 

Handouts (see attachment): 
Power Point –Preliminary Engineering; June 2009 Project Update  

 

Meeting Purpose 
Members of the US 30 Project study team met with the City of Rock Falls-City Council to 

present a project update.   
 

Study Team Presentation  
Michael Walton opened the presentation by introducing the US 30 study team and thanking the 

officials for agreeing to meet with the team.  He stated the purpose of the meeting was to update 

the City of Rock Falls on the project status. He then gave an overview of the project. Gil Janes  

then explained the process and the progress made on creating and evaluating the various US30 
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alignment alternatives.    The City Council members were given a handout highlighting the 

information covered and questions were taken.   

 

Presentation 

− Summary of second Public Informational Open House conducted on January 29, 2009. The 

open house was attended by  237 people. Presented to the CAG were Environmental Issues, 

Schedule, CAG corridors & Final Corridors. 

− Reviewed the corridors presented to the CAG. 

− Shared public informational open house concerns/comments: agricultural land, environmental 

issues, preference for corridor south of Morrison, development, and what progress has been 

made.  

− Summary of the Illinois NEPA/404 Merger Meeting conducted on February 3, 2009; 

including the NEPA final corridors  

− Reviewed the process of Corridors to Alignments, All Criteria Map, and Example of 

adjustments of an alignment within a corridor. 

− Alternatives evaluated in matrix -  Six alignments were screened against 23 factors within 

four major categories:  Traffic & Safety, Social & Economic, Environmental, and Cost.  

− These alternatives were then scored and ranked as followed: #1  Alternative 4 

        #2  Alternative 5 

        #3  Alternative 6 

        #4  Alternative 1 

        #5  Alternative 2 & 3 

− Next Steps:  1) Begin in-depth study of six  (6) alternative alignments 

   2) Take alternative alignments west of Morrison to NEPA/404 Merger Meeting  

        in September 

− Timeline:    DEIS Chapters on affected environment and alternatives to IDOT:  July 2009 

  NEPA 404/Merger Meeting:  September 2009 

  PSG & CAG Identify Alternative for Detailed Study:  November 2009 

  NEPA 404/Merger Meeting; Alternatives to be carried forward:  February 2010 

  DEIS signed:  October 2010 

  Public Hearing:  January 2011 

  FEIS signed:  January 2012 

  ROD signed:  June 2012 

    

Comments/ Issues/ Questions 
 

Q.  Does the project extend to Prophetstown Road? 

A.  Yes.  All the way to Highway 40. 

 

Q.  Is the Council welcome to attend the CAG meeting on Wed 6-10 in Morrison?  

A:  Designated representatives of the City of Rock Falls serve on the CAG.  Others may monitor 

the meeting if they like. 

  

 


